
sz: 
de maximis, inc. 

September 17, 2007 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & U.S. MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 4 - August 2007 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On August 15, 2007, representatives of CPG ( de maxi mis. ENSR and the 
bathymetry subcontractor Gahagan & Bryant) participated in a conference 
call with representatives of EPA, USACE and NJDEP as a kickoff meeting 
for the bathymetry survey. Equipment, data reduction, field oversight and 
schedule were discussed. A summary of each was requested by EPA and 
provided by CPG. 
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• On August 22, 2007, representatives of CPG (de maximis, ENSR and 
Windward) participated in a Sampling Work Group Meeting with 
representatives of EPA, the Partner Agencies and other stakeholders to 
review comments on the 2007 Fall field plans. 

Correspondence 

• On August 2, 2007, the CPG was notified that EPA had extended the EPA 
Partner Agencies' comment period on the Draft 2007 Fall Field plans until 
August 15, 2007. A meeting date of August 22, 2007 was set to review 
comments. 

• On August 3, 2007, EPA provided a summary memoranda to CPG (de 
maximis and ENSR) on methyl mercury and pesticide evaluation 

• On August 7, 2007, the CPG received notification from EPA that the 
Dundee Lake high resolution core data from January 2007 were uploaded 
to the PREmis database. 

• On August 14, 2007, the CPG provided a comment response and revised 
RI/FS Project Schedule in response to receipt of EPA comments on July 
30, 2007. 

• On August 14, 2007, the CPG provided questions to EPA to be discussed 
during the Bathymetry Survey kickoff call scheduled for August 15, 2007. 

• On August 14, 2007, the EPA notified the CPG that they would have until 
September 12, 2007 to produce a National Remedy Review Board 
statement on the LPRRP Source Control Early Action Focus Feasibility 
Study. 

• On August 15, 2007, the CPG submitted Monthly Progress Report #3 to 
EPA. 

• On August 16, 2007, the CPG provided a schedule, data format and 
equipment description summary of the upcoming Bathymetry Survey to 
EPA in response to questions raised during the August 15, 2007 kickoff 
meeting call. 

• On August 16, 2007, EPA notified the CPG of the NJDEP's Scientific 
Collection permit and indicated that under CERCLA, substantive portions 
would need to be met. It was recommended that a decision on what 
substantive portions would be required be clarified in a discussion with 
NJDEP at a time to be established. 

• On August 16, 2007, the EPA provided consolidated comments from the 
EPA/Partner Agencies on the Draft 2007 Sediment Grab Sampling Plan; 
Draft 2007 Habitat Identification Survey UFP QAPP; and Draft 2007 
Reference/Urban Background Survey UFP QAPP. 
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• On August 21, 2007, the CPG contacted EPA to review the purpose and 
objective of the August 22, 2007 meeting to review Agency/Stakeholder 
comments. EPA provided a list of anticipated attendees. CPG provided a 
list of topics that addressed the majority of the comments. 

• On August 24, 2007, the EPA contacted the CPG to establish leads for 
Working Group conference calls; the CPG provided leads on August 25, 
2007. 

• On August 24, 2007, the CPG contacted HydroQual {after confirming with 
EPA) to establish a time for a call to discuss comments on model review 
to allow CPG to proceed with model deliverable review. Due to 
scheduling issues, the date for the call was established within the next 
reporting period (September 7, 2007). 

• On August 27, 2007, EPA .confirmed in response to a CPG question that 
the most recent PAR version is dated July 2005 (not 2006 as referenced 
in the FFS). 

• On August 27, 2007, the CPG notified EPA that single beam survey work 
commenced on August 25, 2007. 

• On August 29, 2007, the CPG provided EPA with modified Data 
Needs/Data Uses (Data Use Objectives) as a follow-up to the August 22, 
2007 meeting. 

• On August 29, 2007, notification was sent by EPA to CPG/Stakeholders 
that Working Group meetings would be scheduled the week of September 
3; a follow-up email with a definitive schedule was provided by EPA on 
August 30, 2007. 

• On August 30, 2007, EPA provided a schedule and time for each Working 
Group conference call. 

• Single beam survey work detailed in the Bathymetry Survey Plan 
commenced on August 25, 2007. On-water work was not conducted on 
August 26, 2007 while EPA oversight was reviewed. CPG was notified on 
August 28, 2007 that no oversight would be scheduled to oversee single
beam survey work and offered delivery of data collected for review if 
desired. An updated schedule for conducting multi-beam work was 
provided to EPA on August 29, 2007 which projected on-water data 
collection activities to commence on September 10, 2007. That schedule 
was checked and updated on August 30, 2007 with no projected change 
in start date. 
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• Review of EPA and Stakeholder consolidated comments on the proposed 
Fall 2007 Plans was initiated and responses were outlined. 

• Additional aerial mapping work product was received from GEOD 
( subcontractor). 

• Responses to an Analytical Laboratory Request for Proposal for proposed 
2007 sample collection were received and are currently being reviewed. 

• Work continued on review of the Hydrodynamic model provided by the 
EPA in late June. 

• Work commenced on the screening of potential Feasibility Study 
screening alternatives to ensure Work Plans for RI/FS activities are 
adequate to complete evaluations. 

(b) Results of Sampling and Tests 

Processing of the LPRSA aerial photography task approved by the EPA in March 
2007 has progressed. Final ortho photos are being used in the development of 
figures in 2007 Fall Field plans including preliminary habitat map work performed 
in advance of field reconnaissance. Contouring is nearly completed as is 
planimetric work. CPG is anticipating but not in receipt of the latter items. 

The Single beam Bathymetry field work was completed in the reporting period, 
however, CPG has not taken receipt of raw or other data. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

The CPG is in receipt of EPA comments on draft documents representing 
proposed 2007 field work tasks. A Sampling Work Group meeting was held on 
August 22, 2007 to review comments and to formulate a plan for addressing 
comments requiring further clarification or discussion. Comments requiring 
clarification or discussion were addressed in separate working group meetings 
held the first week of September. Within the next reporting period, responses will 
be provided to comments and plans will be revised in accordance with 
responses. This work will be accomplished before the end of September on the 
following plans: 

• Sediment Grab Sampling Plan 
• Habitat Identification Survey UFP QAPP 
• Reference/Urban Background Survey UFP QAPP 
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• Fish Community/Fish/Crayfish Tissue Sampling UFP QAPP 

It is the CPG's anticipation that revised plans will be reviewed such that field 
work can commence in October. The commencement of field work in October is 
important both due to efficiency (related to seasonality) and receipt of data in 
time to inform the development of the 2008 Field Plan. 

Additionally, multi-beam bathymetric survey work is being conducted in 
September. A final data report on both surveys is scheduled for delivery in early 
November. 

The full aerial survey package is due to CPG in September; following review and 
verification. Upon demonstrating acceptable controls and reports, a package will 
be delivered to EPA in October. 

The CPG's review of EPA's Hydrodynamic Model is ongoing. To date CPG has: 
inventoried deliverables; compared model deliverables to those presented in the 
Hydrodynamic Calibration Report and the FFS report; compiled FORTRAN code 
to run models; ran models and compiled a list of questions to review with the 
Agency. A call was placed to the Agency in August to review questions. Due to 
scheduling issues at EPA's subcontractor, the call could not be scheduled (and 
did not happen) until September [September 7, 2007]. Provided questions on 
files can be readily addressed, work over the next two reporting periods will 
include: post-processing of output from model runs which includes development 
of routine for viewing output; comparison of model output to that predicted by 
EPA's subcontractor on behalf of EPA. Following successful demonstration that 
the model predictions reproduce those of EPA subcontractor, the model will be 
utilized for the project. The sediment transport modeling code development will 
be potentially initiated within the next two reporting periods. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays. and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG is not in receipt of all Modeling Deliverables that were to be provided 
pursuant to Appendix E (Modeling Data Needs) of the Settlement Agreement on 
or about April 30, 2007. EPA informed CPG of the delay on May 4, 2007. 
Currently, outstanding items include: hydrodynamic model output files; 
documentation for RCA-EUTRO (SWEM), RCA-TOX and Farley Bioaccumulation 
model; and water column data used to calibrate the LPR/NB Hydrodynamic 
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model component. In this reporting period, a request was made to have a call to 
review questions on model code received to date. [A call was held in early 
September to address CPG questions due to scheduling issues.] 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 

n ___.. 
t,.) PAPER 


	barcode: *623400*
	barcodetext: 623400


